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ORIG8NAI 

START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 10/22-10/26/2007 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Total Explosives consumed during Demo Operations: 

Boosters Non El Caps Det Cord 

Elec Caps Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team # Grid # & date % Comp MEC Digs MD lbs lbs Scrap 
lbs hot 
rock 

Need EMM 
Yes/No 

1 L3C on 10/22 20% Pending 545 10 No 

D4A on 10/22 20% Pending 342 30 No 

J1A on 10/22 Heavy equipment, 336 cu ft soil moved 22 

J1B on 1-/22 Heavy equipment. 1,012.50 cu ft soil moved 

J1B phase 2 on 10/23 50% Pending 310 30 No 

D4A on 10/23 50% Pending 287 27 12 Yes 

F5B on 10/23 Heavy equipment, 2,021.10 cu ft soil moved 20 

J1B phase 2 on 10/24 100% 380 phase 2 Items 145 35 N/A 

D4A on 10/24 75% 51 Items 201 25 30 Yes 

F5B on 10/24 Heavy equipment, 945 cu ft soil moved 

J1A phase 2 on 10/25 99% Pending 75 

L3C on 10/25 50% Pending 230 Yes 

D4Aon 10/25 Pending 87 Yes 

D3B on 10/25 20% Pending 318 Yes 

L3C on 10/26 60% Pending 85 Yes 

D3B on 10/26 30% Pending 222 Yes 

JiA phase 2 on 10/26 99% Pending 

Totals: 2847 157 63 87 

The Followlngs Grids have received a Quality Assurance check this week: 

JIB Phase 2 area, D4A 

Comments: 
No meetingfconference call on 10/18. Asbestos sampling was performed on Tuesday 10/23. Site shut down eartjron'T0/24 due 
to rain. No dust monitoring performed 10/24-10/26 due to rain. Two USAE UXOT-2's will demobilize on 10/27, replacements will 
mobilize Sunday 10/28. 




